

Communication

Date	06 July 2026
Team ID	
Project Name	Voice Based Concept Understanding Analyser (VBCUA)
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp Group	All team members	Share daily progress and flag blockers early.
2	Progress Update	Weekly	Google Meet	All team members + mentor	Review milestones completed and adjust the plan for the coming week.
3	Issue / Bug Discussion	As Needed	WhatsApp Group / GitHub Issues	Concerned developers	Discuss and resolve technical blockers quickly without waiting for the next standup.
4	Stakeholder Review	Bi-Weekly	Google Meet	All team members + project mentor	Present progress and gather feedback/direction from the mentor.
5	Final Demo Rehearsal	Once	Google Meet / In-person	All team members	Rehearse the live demo flow and timing before the actual presentation.
6	Code Review Sync	Weekly	GitHub Pull Requests	Jagadesh, Karthik, Dada Khalandar	Review and merge code changes before integrating into the main branch.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Frontend and backend teams were occasionally out of sync on the API response format for /api/analyse.	Agreed on a shared JSON response contract early and documented it before implementation began.
2	Delayed feedback from members due to differing schedules slowed decision-making.	Moved to a shared WhatsApp group for async updates and fixed a consistent daily standup time.
3	Long Whisper transcription times during rehearsal caused confusion about whether the app had frozen.	Added a step-by-step progress indicator on the frontend so the team could track pipeline status live.